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1.  Originator

Ken Cockerill

2.  Log Date:

1/21/02

3.  CCR #:

02-0040  

4. Rev:

-

5.  Tel:

301.925.0463

6. Rm #:

3041

7. Dept.

DEV/SWIT

8. CCR Title: Release Software Version 6A.05 to All DAACs, VATC, and PVC

9. Originator Signature/Date

Kenneth L. Cockerill     /s/     1/21/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 01/29/02

13.  Office Manager Signature/Date

Steve Fox     /s/     1/21/02

14.  Category of Change:

PSR

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
914-TDA-178

17. Schedule
Impact:
          

18.   CI(s) Affected:  ALL except Spacial
Subscription Server

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            01/29/02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Release the 6A.05 patch and baseline documentation (Release notes including Installation Instructions) to the DAACs so that the
DAACs are on a consistent baseline. New capabilities are being delivered as part of this 6A release.

24.  Proposed Solution:  (use additional sheets if necessary)
Release the 6A.05 code build to the DAACs. The tar files are:
   6A.05_Jan-10-2002_6A05_irix65_20020110_191332_Pkg.tar.gz
   6A.05_Jan-10-2002_6A05_sun5.5_20020110_203513_Pkg.tar.gz
   6A.05_TOOLKIT_Jan-10-2002_6A05.TOOLKIT_irix65_20020110_210639_Pkg.tar.gz

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Possible delay in 6A.XX release.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     1/29/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     1/29/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



Engineering Change Order (ECO)

1.  CCR # 2.  CCR Title:  Release Software Version 6A.05 to All DAACs, VATC,
and PVC

3.  Approval Date: 4.  Approval Authority (TTB, CCB):  M&O CCB

5.  ECO# 6.  TASK DESCRIPTION 7.  RESPONSIBILITY 8.  NEED DATE/
DEPENDANT ACTIVITY

-001 Deliver 6A.05 tar files identified by CCR to DAACs CM/ClearCase 01/29/02

-002 Install 6A.05 Release and inform M&O CCB when complete NSIDC 02/12/02

-003 Install 6A.05 Release and inform M&O CCB when complete EDC 02/12/02

-004 Install 6A.05 Release and inform M&O CCB when complete GSFC 02/12/02

-005 Install 6A.05 Release and inform M&O CCB when complete LaRC 02/12/02
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